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Utilities Division 

Arizona Corporation Commission 

DATE: April 25,2014 APR 2 5  2014 
RE: RIDGELINE WATER COMPANY, L.L.C. CBh;KFTED BY 

DOCKET NO. W-20589A-08-0173 
REQUEST FOR EXTENSION OF COMPLIANCE 

On February 12,2009, the Arizona Corporation Commission (‘ACC” or “Commission”) issued 
Decision No. 70748 which approved the application of Ridgeline Water Company, L.L.C. (“Ridgeline” 
or “Company”) for an Order Preliminary to the issuance of a Certificate of Convenience and Necessity 
(“Order Preliminary”) to provide water service. The Order Preliminary was for authority to provide 
water service to an unincorporated arealsubdivision known as Ridgeline Estates, which is located near 
Madera Canyon, south of Tucson, in Pima County, Arizona. 

As part of Decision No. 70748, the Commission ordered the Company to file with Docket 
Control by February 12,2012: 

‘L.. . a cqy ofthe Appmval to Constmct issued by the Pima Coung Department ofEnvimnmentalQuakgzlaliSfor 
water system facilities needed to serve the Ridgline Estates development. ” 

On June 5, 2012, the Commission extended, via Decision No. 73225, the due date for the 
Approval to Construct (“ATC”) requirement until February 12, 2014. However, Staff recommended 
and the Commission ordered that no further time extensions be allowed for this Order Preliminary 
absent extraordinary circumstances. 

On January 7,2014, Ridgeline docketed another motion for extension of time, from February 
12, 2014 to February 12, 2017, for the provision of the required ATC for Ridgeline Estates 
development (“Ridgeline Estates”). The application identifies that: 

‘L. . . the 2008 Jinancial msis and subsequent recession severe& impacted the real estate market and 
homebuilding industry in Arizona, and afected the timelne for develqment o f  new residential 
communities such as Edgehe. Whih the situation for those sectors ofthe economy in Arizona since 
then has ihpmved szgn$cant& in the Phoenix metropolitan area, and to a h e r  extent in the Tucson 
metmpolitan area, the situation has not materia& impmved in mral areas o f  the state (such as 
Edgelinne) during the appmximate& nineteen (19) months since Decision No. 73225 was issued 
Thus, for the Develbper (Pollux Pmpedes, LLC.) o f  Ridgehe, due to cirmmstance beyond its 
contml, it bas not been economicalljy feasible to date to commence construction o f  the water y t e m  
facilties here in question. ” 



Docket Control Center 
April 25,2014 
Page 2 

The Company stated that they have spent “in excess of $240,000” on two wells and other 
activities related to the provision of water service to Ridgeline and the developer has “concluded 
discussions” with the Arizona State Land Department for a second right-of-way for the residential 
community. On February 20, 2014, the Company also docketed an updated request for service letter 
from the developer, Pollux Properties, L.L.Cy supporting the Company’s request for extension of time. 

Staff does not believe granting an additional extension of time for this Order Preliminary would 
be consistent with Decision No. 73225. Therefore, Staff recommends denial of the Company’s request. 
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Originator: Brian K. Bozzo 
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